
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:15 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 116 Date: 06-Jun-2012 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 2

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

Wednesday - Field operation:
(1) Attended a safety meeting on the bridge with the other Cable staff.

(2) Workers installed suspender ropes at PP 76E and erected the downhill suspender at PP 74E of the
North Main span but left on the battery frame before the end of the shift. I verified that the suspenders
were centered about the "case k" mark on the main cable. Workers finished work about 7:05pm.

Office Work:
(1) Reviewed my email correspondence.

(2) Worked on my diaries.

Workers Hours: 12 hours total including 4 hours and 5 minutes overtime. Pedro Garcia (laborer) also
worked today.

My hours: 13 hours total including 5 hours overtime.

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

JNM Jose ALFAROIronworker 0.00 0.00 0.00 0.00
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